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ESTIMATE RUN 05/04/2009

ESTIMATE SUMMARY 15:28:54

CONTID: C17023         ESTIMATE NO: 0002 PROG 2005

PCN: 17023-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B TRANSIT PED CROSSING - M PERCENT TIME:

PROJECT NO: CC0701-195                    

I-70B TRANSIT PED CROSSING - M

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

MAYS CONCRETE PAY PERIOD ENDING 04/30/2009 DATE TIME STARTED 03/23/2009

P. O. BOX 4150 DATE LET 01/08/2009 DATE WORK BEGAN 03/23/2009

 DATE AWARDED 01/14/2009 DATE TIME STOPPED 04/30/2009

 DATE CONTRACT EXECUTED 02/06/2009 DATE ACCEPTED 04/30/2009

GRAND JUNCTION CO 81502     970/243-5669 DATE NOTICE TO PROCEED 03/23/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 163,405.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 149,779.50 NON-PARTICIPATING 78,018.01

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -72.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

26 WORK DAYS

WORK DAYS25

100.00%

0.00

78,018.01

78,018.01

77,945.60

$

$

$

$

240.00

163,165.75

163,405.75

0.00

163,405.75

-2,246.69

0.00

161,159.06

0.00

AMOUNT DUE 161,159.06 77,945.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,945.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

26.0
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PCN: 17023-BID    ESTIMATE RUN 05/04/2009

PROJECT: CC0701-195                    ESTIMATE NO: 0002 15:28:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 6.000 6.000

EACH 0.000 0.00

423.00000 6.000 2,538.00

202-00010  
 

0010 REMOVAL OF SIDEWALK 60.000 0.000

SY  60.000 660.00

11.00000 60.000 660.00

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 54.000 50.000

LF  4.000 22.00

5.50000 54.000 297.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 451.000 448.000

SY  3.000 10.95

3.65000 451.000 1,646.15

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 78.000 0.000

SY  78.000 2,262.00

29.00000 78.000 2,262.00

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 480.000 0.000

SF  480.000 432.00

0.90000 480.000 432.00

202-00250  
 

0035 *REMOVAL OF TRAFFIC SIGNAL FACE 4.000 0.000

EACH 4.000 960.00

240.00000 4.000 960.00

202-00830  
 

0040 *REMOVAL OF PEDESTRIAN PUSH BUTTON DELETED PER FORM 
105 - 1

0.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

202-00860  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 99.000 0.000

CY  99.000 2,970.00

30.00000 99.000 2,970.00

203-00060  
 

0050 BLADING 10.000 2.000

HOUR 8.000 1,120.00

140.00000 10.000 1,400.00

203-01500  
 

0055 POTHOLING 10.000 5.000

HOUR 5.000 1,050.00

210.00000 10.000 2,100.00

203-01597  
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PCN: 17023-BID    ESTIMATE RUN 05/04/2009

PROJECT: CC0701-195                    ESTIMATE NO: 0002 15:28:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) 8.000 0.000

EACH 8.000 440.00

55.00000 8.000 440.00

208-00011  
 

0065 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,030.00000 1.000 1,030.00

208-00045  
 

0070 *RESET GROUND SIGN DELETED PER FORM 105 - 1 0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00810  
 

0075 *RESET PEDESTRIAN PUSH BUTTON 3.000 0.000

EACH 3.000 720.00

240.00000 3.000 720.00

210-00860  
 

0080 *RESET PEDESTRIAN SIGNAL HEAD 2.000 0.000

EACH 2.000 1,200.00

600.00000 2.000 1,200.00

210-00865  
 

0085 RESET SPRINKLER HEAD 25.000 0.000

EACH 25.000 1,125.00

45.00000 25.000 1,125.00

210-01700  
 

0090 MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

583.00000 2.000 1,166.00

210-04015  
 

0095 SOD 718.000 0.000

SF  718.000 7,395.40

10.30000 718.000 7,395.40

212-00050  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 434.930 374.430

TON 60.500 1,815.00

30.00000 434.930 13,047.90

304-06000  
 

0105 AGGREGATE BASE COURSE (SPECIAL) 59.890 0.000

TON 59.890 1,856.59

31.00000 59.890 1,856.59

304-09014  
 

0110 *HOT MIX ASPHALT (GRADING SX) (75) 19.280 6.230

TON 13.050 3,445.20

264.00000 19.280 5,089.92

403-34701  
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PCN: 17023-BID    ESTIMATE RUN 05/04/2009

PROJECT: CC0701-195                    ESTIMATE NO: 0002 15:28:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 1.040 0.000

TON 1.040 848.64

816.00000 1.040 848.64

411-03354  
 

0120 GEOTEXTILE (WEED BARRIER) 224.000 0.000

SY  224.000 582.40

2.60000 224.000 582.40

420-00200  
 

0125 *DRILLED CAISSON (18 INCH) 4.000 0.000

LF  4.000 1,440.00

360.00000 4.000 1,440.00

503-00018  
 

0130 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.400 0.000

CY  1.400 623.00

445.00000 1.400 623.00

507-00100  
 

0135 INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,947.00000 1.000 3,947.00

604-00350  
 

0140 CONCRETE SIDEWALK 698.000 647.000

SY  51.000 1,377.00

27.00000 698.000 18,846.00

608-00000  
 

0145 CONCRETE CURB RAMP 100.000 57.000

SY  43.000 3,440.00

80.00000 100.000 8,000.00

608-00010  
 

0150 CURB AND GUTTER TYPE 2 (SECTION I-B) 131.000 50.000

LF  81.000 1,620.00

20.00000 131.000 2,620.00

609-21010  
 

0155 CURB AND GUTTER TYPE 2 (SECTION II-B) 120.000 120.000

LF  0.000 0.00

20.00000 120.000 2,400.00

609-21020  
 

0160 CURB AND GUTTER TYPE 2 (SECTION II-M) 242.000 0.000

LF  242.000 4,840.00

20.00000 242.000 4,840.00

609-21021  
 

0165 *DELINEATOR (FLEXIBLE) (TYPE II) 6.000 0.000

EACH 6.000 306.00

51.00000 6.000 306.00

612-00042  
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PCN: 17023-BID    ESTIMATE RUN 05/04/2009

PROJECT: CC0701-195                    ESTIMATE NO: 0002 15:28:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 INCH ELECTRICAL CONDUIT 124.000 0.000

LF  124.000 2,976.00

24.00000 124.000 2,976.00

613-00200  
 

0175 *SIGN PANEL (CLASS II) 20.000 0.000

SF  20.000 246.00

12.30000 20.000 246.00

614-00012  
 

0180 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

1.000 0.000

EACH 1.000 294.00

294.00000 1.000 294.00

614-01573  
 

0185 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 1.000 3,600.00

3,600.00000 1.000 3,600.00

614-84000  
 

0190 *VALVE BOX 1.000 0.000

EACH 1.000 1,440.00

1,440.00000 1.000 1,440.00

623-06900  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 3,240.00

3,240.00000 1.000 3,240.00

625-00000  
 

0200 *MOBILIZATION 1.000 0.626

L S 0.374 7,714.12

20,626.00000 1.000 20,626.00

626-00000  
 

0205 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 272.000 0.000

SF  272.000 2,611.20

9.60000 272.000 2,611.20

627-30210  
 

0210 *FLAGGING 419.000 300.750

HOUR 118.250 2,199.45

18.60000 419.000 7,793.40

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 12.000 9.000

DAY 3.000 180.00

60.00000 12.000 720.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 27.000 18.000

DAY 9.000 3,780.00

420.00000 27.000 11,340.00

630-00012  
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PCN: 17023-BID    ESTIMATE RUN 05/04/2009

PROJECT: CC0701-195                    ESTIMATE NO: 0002 15:28:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 6.000

EACH 10.000 300.00

30.00000 16.000 480.00

630-80341  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 17.000

EACH 31.000 930.00

30.00000 48.000 1,440.00

630-80342  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.000

EACH 3.000 90.00

30.00000 4.000 120.00

630-80343  
 

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 1.500 450.00

300.00000 2.000 600.00

630-80358  
 

0245 *PORTABLE MESSAGE SIGN PANEL 39.000 27.000

DAY 12.000 1,440.00

120.00000 39.000 4,680.00

630-80359  
 

0250 *DRUM CHANNELIZING DEVICE 54.000 27.000

EACH 27.000 486.00

18.00000 54.000 972.00

630-80360  
 

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000

EACH 3.000 54.00

18.00000 6.000 108.00

630-80363  
 

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED PER FORM 105 - 1

0.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

630-80364  
 

0265 *CHANNELIZING DEVICE (SPECIAL) 110.000 22.500

EACH 87.500 1,050.00

12.00000 110.000 1,320.00

630-80390  
 

0270 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0275 F/A PARTNERING 28.030 0.000

F A 28.030 28.03

1.00000 28.030 28.03

700-70011  
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PCN: 17023-BID    ESTIMATE RUN 05/04/2009

PROJECT: CC0701-195                    ESTIMATE NO: 0002 15:28:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FUEL COST ADJUSTMENT DELETED PER FORM 105 - 1 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0285 F/A ASPHALT CEMENT COST ADJUSTMENT 91.470 0.000

F A 91.470 91.47

1.00000 91.470 91.47

700-70019  
 

0290 F/A OJT COLORADO TRAINING PROGRAM DELETED PER FORM 105
- 1

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0300 F/A ESB PROGRAM DELETED PER FORM 105 - 1 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 ADDED ITEM (DOLLAR)/ MATERIALS PRICE REDUCTION -380.160 -380.160

DOL 0.000 0.00

1.00000 -380.160 -380.16

900-00006  
 

0310 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD PRICE REDUCTION -40.000 -40.000

DOL 0.000 0.00

1.00000 -40.000 -40.00

900-00006  
 

0315 MASONRY LANDSCAPE WALL (DRY STACK) ADDED PER MCR/CMO 
#4

209.000 209.000

SF  0.000 0.00

18.25000 209.000 3,814.25

504-08255  
 

0320 GEOGRID REINFORCEMENT ADDED PER MCR/CMO # 5 328.000 0.000

SY  328.000 1,236.56

3.77000 328.000 1,236.56

506-01020  
 

0325 SEEDING (NATIVE) ADDED PER MCR/CMO # 6 0.300 0.000

ACRE 0.300 1,020.00

3,400.00000 0.300 1,020.00

212-00006  
 

CAT 0200 $78,018.01 163,165.75CURRENT AMT 163,165.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

240.00000 1.000 240.00

620-00020  
 

CAT 0400 $0.00 240.00CURRENT AMT 240.00 $$

PROJECT TOTAL 78,018.01 $ 163,405.75CURRENT AMT 163,405.75 $$


